CMAQ/TAP Cost Change Request Form

Project Identification

TIP ID

02-14-0003

Sponsor

Village of Skokie

Project Location Description

Church Street from Linder Avenue to McCormick Blvd

Currently Programmed Funding — Before cost change(s)

Phase

Programmed | Programmed Programmed

FFY

Total Cost

Federal Cost

Programmed
Federal

Federal
Fund

Match
Fund

Phase
Accomplished*

($000’s) ($000’s) Share (%) Source | Source
ENG1 X
ENG2 [ 2020 42.848 32 80 CMAQ | Village []
ROW []
CONST | 2021 550 440 80 CMAQ | Village []
CE
Total
Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG [
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1
ENG 2 2020 166.342 133.07 80 CMAQ | Village 01/2020
ROW
CONST | 2021 1,100 338.93 31 CMAQ | Village 01/2020
CE
Total
Starting FFY | Current Total Current Current Federal | Local Actual or
Cost (5000’s) Federal Cost | Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [ ] Cost Increase [X] Transfer of Funds [ | Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1
ENG 2 2020 123.49 101.07 80 CONST
ROW
CONST 2021 550 -101.07 31 ENG 2
CE
Total
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request
Check here if the reason is a scope change [X] and complete a Scope Change Request form.

Additional scope includes road diet and new traffic signals at 3 intersections to accommodate bike lanes.

State and Federal Project Information

Select One.

[ ] state/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached
[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-

ENG

IMP

Additional Comments
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CMAQ/TAP Scope Change Request Form

Project Identification

TIP ID 02-14-0003 Sponsor Village of Skokie

Project Location Description Church Street from Linder Avenue to McCormick Blvd

Revised Project Scope

Adding road diets and new traffic signals at Gross Point Road, Skokie Blvd and
Niles Center Road to accommodate proposed bike lanes. This will allow standard
width bike lanes with buffers in lieu of shared lanes.

Changes to Location/Limits (if applicable) N/A
L1 Map Attached

Name of Street or Facility to be Improved Marked Route #
North/West Reference Point/Cross St/Intersection Marked Route # | Municipality & County
South/East Reference Point/Cross St/Intersection Marked Route # | Municipality & County

Other Project Location Information

Changes to Emissions Benefit Analysis (not required of TAP projects)

X The proposed scope change will not affect the emissions benefits of the project.
[LIThe proposed scope change will affect the emissions benefits of the project — continue to next page.

Cost/Schedule Changes
The scope change will result in a cost change. A Cost Change Request form was submitted.
L] The scope change will result in a schedule change. A Schedule Change Request form was submitted.

Additional Comments
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Project Identification

CMAQ/TAP Cost Change Request Form

TIP ID

03-18-0002

Sponsor

Village of Schaumburg

Project Location Description

North Side of IL 72/Higgins Rd. from 0.25 mi west of Plum Grove Rd. to 0.13
mi east of Plum Grove Rd.

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 57.088 0 0 Local X
ENG2 | 2019 59.89 33.6 56 TAP-L Local 4
ROW N/A N/A N/A N/A N/A N/A [ ]
CONST | 2020 665 532 80 TAP-L Local [ ]
CE 2020 100.5 79.8 80 TAP-L Local
Total 882.478 645.4 73
Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG [ ]
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Local Actual or
Cost (5000’s) Federal Cost = Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund federal
Source authorization
date**
ENG1 57.088 0 0 Local
ENG 2 2019 59.89 33.6 56 TAP-L Local 3/11/2019
ROW N/A N/A N/A N/A N/A N/A N/A
CONST | 2020 690 552 80 TAP-L Local 6/12/2020
CE 2020 100.5 79.8 80 TAP-L Local 6/12/2020
Total 907.478 665.4
Starting FFY | Current Total Current Current Federal Local Actual or
Cost (5000’s) Federal Cost = Federal Fund Match Anticipated
($000’s) Share (%) Source | Fund FTA Grant
Source approval
date***
ENG
IMP
Total
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Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ | Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW
CONST 2020 25 20 80
CE
Total 25 20 80
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.
Lowest responsible bidder from June 12, 2020 letting was approximately $25,000.00 higher than
programmed cost.

State and Federal Project Information

Select One.

[X] state/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST C-91-201-19 1U2G(914)

ENG

IMP

Additional Comments

| |
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CMAQ/TAP Schedule Change Request Form

Project Identification

TIP ID 09-19-0007 Sponsor City of Aurora

Project Location Description | Montgomery Rd and Hill Avenue Intersection

Currently Programmed Schedule

[ consT [ 2023 |
Phase Programmed
FFY Phase Programmed
ENG1 N/A EEY
ENG2 2021 ENG
ROW 2022 IMP
Requested Schedule
CONST | 2023 | Q22023 |
Phase Starting FFY | Actual or
Anticipated Phase Starting FFY | Actual or
Authorization Anticipated
Date Authorization
ENG1 N/A Date
ENG2 2020 Q3 2020 ENG
ROW 2022 Q2 2022 IMP

Reason for Request
Check here if the reason is a scope change [_] and complete a Scope Change Request form.

Additional Comments

This change is ready to go in the eTIP. (Currently denied until the next CMAQ PSC) Request was made
by IDOT to move ENG2 up to FY20.
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Project Identification

CMAQ/TAP Cost Change Request Form

TIP ID

12-14-0016

Sponsor

Will County Forest Preserve

Project Location Description

Black Rd from DuPage River Trail to Rock Run Trail (Bike Trail Bridge Over DuPage
River and Interstate 55)

Currently Programmed Funding — Before cost change(s)

Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG1 2015 100.6 80.5 80 STP LOCAL 4
ENG2 | 2017 208.6 166.5 80 STP LOCAL 4
ROW N/A N/A N/A N/A N/A N/A 4
CONST | 2019 2010.1 1607.0 80 TAP LOCAL [ ]
CONST | 2020 935.2 748.2 80 TAP LOCAL []
CE 2019 259.5 207.6 80 TAP LOCAL [ ]
CE 2020 55.8 44.7 80 TAP LOCAL [ ]
Total 3569.8 2854.5 80
Programmed | Programmed Programmed | Programmed Federal Match Phase
FFY Total Cost Federal Cost | Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source | Source
ENG [ ]
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY | Current Total Current Current Federal Actual or
Cost (5000’s) Federal Cost = Federal Fund Anticipated
($000’s) Share (%) Source federal
authorization
date**
ENG1 2015 100.6 80.5 80 STP LOCAL
ENG 2 2017 208.6 166.5 80 STP LOCAL
ROW N/A N/A N/A N/A N/A N/A N/A
CONST | 2019 2010.1 1607.0 80 TAP LOCAL
CONST | 2020 1128.6 902.9 80 TAP LOCAL
CE 2019 259.5 207.6 80 TAP LOCAL
CE 2020 55.8 44.7 80 TAP LOCAL
Total 3763.2 3009.2 80

Starting FFY

Current Total
Cost ($000’s)

Current
Federal Cost

(5000’s)

Current
Federal
Share (%)

Federal
Fund
Source

Local
Match
Fund
Source

Actual or
Anticipated
FTA Grant
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ENG

approval
date***

IMP

Total

Requested Cost Changes (+/-)

Check all that apply: [X] Cost Increase [ ] Transfer of Funds [ | Reinstatement of Deferred Funds

Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ, Funds($000’s) | Federal to/from
Share (%) phase(s)
ENG1
ENG 2
ROW
CONST 2020 193.4 154.7 80
CE 2020 0 0
Total 1934 154.7
Starting Additional Total Additional Federal Revised Transfer
FFY Cost ($000’s) CMAQ Funds ($000’s) | Federal to/from
Share (%) phase(s)
ENG
IMP
Total

Reason for Request

Check here if the reason is a scope change [_] and complete a Scope Change Request form.
IDOT is requiring a rebuild of the I-55 HMA Shoulder in order to stage traffic as shown in the
Maintenance of Traffic Plans; this traffic shift is required due to heavy equipment staging in the center
median. This work was not a part of the original contract and will be completed in 2020.

State and Federal Project Information

Select One.

[X] state/Federal Project or Grant Numbers Provided Below
[ ] Most recently approved PPI Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL-XX-XXXX-XX

ENG1 P-91-457-14 TE-00D1(973)

ENG 2 D-91-457-14 CMM-TE-00D1(974)

ROW R-

CONST C-91-457-14 31H8(352)

ENG

IMP
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